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ABSTRAK

Indonesia memiliki jumlah penduduk yang sangat besar yang tentunya
mempunyai sumber daya manusia yang potensial untuk dikembangkan dalam hal
ini tukang selalu berperan aktif dan dominan. Kunci dari peningkatan kinerja
tukang adalah penggunaan tenaga kerja yang efektif dan terarah. Oleh karena itu,
penelitian ini bertujuan untuk mengetahui faktor yang mempengaruhi terhadap
produktivitas tukang keramik pada proyek konstruksi di Martapura dan
perbandingan nilai produktivitas pada pekerjaan pemasangan keramik pada
proyek konstruksi di Martapura.

Teknik pengumpulan data yang digunakan adalah data primer meliputi
wawancara, observasi dan kuesioner. Metode yang digunakan pada penelitian ini
merupakan metode analisis deskriptif. Data dikumpulkan dengan teknik pengisian
kuesioner dan wawancara dengan jumlah responden 10 orang.

Faktor yang mempengaruhi terhadap produktivitas tukang keramik pada
proyek konstruksi di Martapura yang didapatkan dari hasil pengisian kuisioner
adalah sarana dan waktu jeda istirahat. Berdasarkan hasil pengamatan
menunjukkan bahwa proyek 1 memiliki nilai produktivitas kelompok dan
peroranganan yang paling tinggi. Sedangkan dengan perhitungan LUR
menyatakan bahwa proyek 2 lebih produktif. Hal tersebut disebabkan oleh
perbedaan luasan pekerjaan dan waktu menganggur. Jadi, semakin besar nilai

produktivitasnya maka semakin cepat dan efisien pula pengerjaannya.

Kata Kunci: LUR, Produktivitas, Tukang Keramik, Faktor Pengaruh.



ABSTRACT

With such a sizable population, Indonesia undoubtedly has human resources
with the potential to be improved. Carpenters always take an active and
prominent position in this situation. Using an efficient and focused workforce is
essential to enhancing a worker's performance. Consequently, the purpose of this
study is to identify the variables that affect the productivity of ceramics in
Martapura building projects and to compare the productivity of tile installation

work in Martapura construction projects.

Primary data are gathered through questionnaires, observations, and
interviews, whereas secondary data come from a handyman's jobdesk. A
descriptive analytic strategy was employed in this investigation. By asking 10

respondents questions and conducting interviews with them, data was gathered.

According to the questionnaire's results, facilities and rest intervals are
factors that affect the productivity of ceramists working on building projects in
Martapura. A team's efficiency can be determined by looking at the percentage of
its members whose utility factor has a LUR value greater than 50%. 3.691
m2/hour and 5.906 m2/hour, respectively, are the greatest group and individual
productivity values for Project 1 according to the observers' findings. Project 2 is
more productive than Project 1 according to the LUR calculation, which shows a
value of 68.44% > 50%. Differences in the type of work and downtime are to
blame for this. Hence, the procedure will be quicker and more effective the higher

the productivity value.

Keywords: LUR, productivity, ceramics, influence factors.
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